
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Super-fund Site

SDMS Document ID

2027815

Time Period: 04SEP04 10SEP04 Report # 013

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

86

24,645.75

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

6,933.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

310CT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

55
20
0

35
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Site is closed for Labor Day holiday Friday, September 3 - Monday, September 13,
operations will occur: watering of sod, project cost accounting, and site coordination

2004. Limited
activities.

Upcoming Project Activities

• Full site operations will resume Tuesday, September 4, 2004.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
109

467,736

To Date
109

467,736*

Comment

*Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: <M.ichette Smith Date:
10SEP04
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